

Meeting Purpose

- Review of the project process to date
- Project replacement vs. rehabilitation
- Review of recent public process
- Review of public comment to date
- Public comment by Consulting Parties.
- Steps moving forward

Project Background

- Existing Pratt Truss Bridge was originally constructed in 1915
 - Designed by Storrs and Storrs, Concord, NH
 - > Constructed by Berlin Construction Co., Conn.
- Trestle extension on south side was constructed in 1937
- Steel deck was added in 1950
- Eligible for Historic Registry
- Bridge functionally obsolete due to the geometry and load capacity.
- Bridge is on NHDOT's Red List
- Continuous maintenance required
 - Bridge closed 2x / 4 months

Project History

- Project was initiated in 1994 with NHDOT
- NHDOT Preliminary Engineering began in 1999
 - ➤ Bridge Replacement / Alternative Alignment evaluation
 - > Evolved to consider Rehabilitation through public process
- Preferred Alternative:
 - Rehabilitation of the existing bridge as well as the addition of a one lane steel girder/concrete deck


City Project Development

- 2010 Project was turned over to the City of Concord
 - Municipally Managed Bridge Aid Program


- 1st Steps
 - Detailed inspection
 - > Load rating analysis

Detailed Inspection and Load Rating Results

- Extent of rehabilitation greater than initially assumed
- Presented findings and concerns to Cultural Resources



Description	Number Repaired	Total Number In Bridge	% Replaced or Strengthened
1. Replace diagonals bent from vehicular impact	7	40	17.5%
2. Strengthen tension diagonals	25	40	62.3%
3. Strengthen lower chord members	17	36	47.2%
4. Strengthen verticals	7	32	21.9%
5. Strengthen gussets	40	72	55.6%
6. Replace floorbeams	20	20	100%
7. Replace stringers	144	144	100%
8. Replace bottom lateral bracing	36	36	100%
9. Modify Portal / replace intermediate sway bracing	30	30	100%




City Project Development

- Retained Historic Documentation Company, Inc.
 - > Assess rehabilitation impacts to historic significance of bridge
 - Concluded that rehabilitation and replacement of members resulted in adverse effects which were offset by maintaining its use
- City concerns
 - **>** Safety
 - » Extent of rehabilitation
 - » Non-redundant structure
 - » Facture critical members
 - » Less than ideal roadway geometry
 - >Long term needs
 - » Future development
 - » Potential new interchange
- Re-evaluate previously investigated alternatives


Design Criteria & Approach

- All three (3) alternatives are based on a common design criteria and design approach: The proposed roadway geometry includes:
 - > 2 12' (3.6 m') travel lanes
 - > 5' (1.5 m) shoulders
 - > 5' (1.5 m) sidewalk(s)
- The roadway alignments are based on a 35 MPH (60 KPH) design speed.
- Southern Approach Spans Removed
- Stormwater Management:
 - > Fish and Game parcel
 - Concord Monitor parcel

Rehab Existing / Sister Bridge Upstream



Rehab Existing / Sister Bridge Upstream




Off-Line New Bridge



Off-Line New Bridge



On-Line Replacement



Alternatives Summary Matrix

Criteria / Alternative	Rehabilitation Alt -H	Preservation Off-Line	Replacement On-Line
Cultural Impacts	Minor	Moderate	Significant
Environmental Impacts	Moderate	Significant	Minor
ROW Impacts	Moderate	Significant	Minor
Risk Contingency	High	Moderate	Minimal
Initial Costs	+\$3,090,100	+ \$778,000	Lowest
Maintenance Cost (25 year)	+\$1,903,00	+\$81,000	Lowest
Meets Long-term City Needs	No	Yes	Yes

On-line Replacement

- Removal of existing bridge
- Minimizing environmental and ROW impacts
- Minimal risk
- Lowest initial and long term costs
- Preferred roadway geometry
- Meets immediate / long-term City needs

Recent Public Process

- 6/7/2012 Heritage Commission
 - review of detailed inspection and load rating
- 8/10/2012 NHDHR
 - review of detailed inspection and load rating
- 8/13/2012 City Council
 - review of detailed inspection and load rating
 - authorization to reevaluate alternatives
- 9/6/2012 Heritage Commission
 - review of alternatives analysis
- 9/13/2012 Cultural Resource Meeting
 - Review of detailed inspection and load rating
 - review of alternatives analysis
 - City to retain HDC

Recent Public Process

- 12/6/2012 Cultural Resource Meeting
 - review of HDC report, detailed inspection and load rating, alternatives analysis
- 12/19/2012 Natural Resource Meeting
 - review of detailed inspection and load rating, alternatives analysis
- 1/3/2013 Heritage Commission
 - review of HDC report, detailed inspection and load rating, alternatives analysis
- 1/23/2013 Section 106 PIM
 - review of HDC report, detailed inspection and load rating, alternatives analysis
- 2/11/2013 City Council
 - review of efforts to date
 - Council approves on-line replacement





Next Steps

- Finalize Environmental Study and Programmatic 4(f)
 Evaluation
 - Responses from Regulatory Agencies
 - Mitigation Options
- Begin Final Design Spring / Summer 2013
- Advertise for Construction Spring / Summer 2014
- Construction Completed 2016



